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Date: July 6, 2012  
 
Subcommittee: Northeast RSC 
 
Accomplishments Since Last Report: 

 The NE RSC has finalized plans for a face-to-face meeting with the NSAT in 
Boston, July 10-11.   

 The NE RSC has established a communications and outreach work group, with a 
communications plan for the group, designated a leader, Maureen Brooks, and 
established a communications support contract with METI which is underway. 

 The NE RSC Chair and Coordinator, and several committee and working group 
members met with the Northeast State Fire Supervisors on June 19 in 
Connecticut to update these key stakeholders and received input on the 
Cohesive Strategy work to date.  

 The NE RSC communications working group leader recently submitted several 
success stories to the National Communications Steering Team at their request. 

  	
  
Planned Activities for Next Reporting Period:    

 Many Northeast RSC and working group members will be meeting with the NSAT 
in Boston, MA to work on alternatives, data gathered to date, and modeling 
information in preparation for developing the regional risk analysis report. 

 The Northeast RSC continues bi-weekly conference calls and continues 
participating in the CSSC and WFEC scheduled calls.    

 Once the Phase III Analysis Report template is finalized, the NE RSC 
Coordinator and Technical/Strategic Working Group will begin work on the 
“boilerplate” and alternatives portions of the report. 

 The NE RSC Coordinator has joined the National Writer/Editors team for 
coordination and sharing resources for preparing the regional risk analysis report. 

 Communications activities are expected to increase.	
  
 
Issues Identified: 
None	
  
WFEC Decisions/Approvals Needed: 
None	
  
References:  
 
Contact Information: 
Brad Simpkins or Larry Mastic	
  


